
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14556-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/05/2014

Contract Location: Time Allowed:

SR 300 BEGINNING NORTH OF BRANCH RD AND EXTENDING NORTH OF T

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

04/19/2013

05/03/2013

05/31/2013

06/04/2013

10/18/2013

00/00/0000

00/00/0000

301 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 80.40

242 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,852,919.62

$1,852,919.62

$48,787.77

98.34%

Counties:

Dougherty Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004510      $1,852,919.62 $1,852,919.62 $48,787.77 97.37% $60,746.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14556-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/05/2014

Project Number: M004510      SR 300 - MILL, PLMX RESF & SHLDR REHAB

 

M004510                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,457,705.47 $1,394,708.47 $62,997.00

Non-Participating $364,426.38 $348,677.12 $15,749.26

Total Earnings $1,822,131.85 $1,743,385.59 $78,746.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,822,131.85 $1,743,385.59 $78,746.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($18,000.00)

Total: $1,804,131.85 $1,743,385.59

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $60,746.26

($18,000.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14556-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/05/2014

Project Number M004510      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .734

 116515.000 .266

M004510

 

1.000 $30,992.99 $116,515.00

0055 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  20.000 26.000

 73.000 .000

 

 

26.000 $.00 $1,898.00

0070 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  10.000 .000

 1355.000 9.120

 

 

9.120 $12,357.60 $12,357.60

0075 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  9.100 .000

 1355.000 8.726

 

 

8.726 $11,823.73 $11,823.73

0080 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 9.100 .000

 835.000 9.073

 

 

9.073 $7,575.96 $7,575.96

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  17,263.000 12,366.656

 2.600 1,796.667

 

 

14,163.323 $4,671.33 $36,824.64

0090 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  267.000 609.440

 3.100 .000

 

 

609.440 $.00 $1,889.26

0095 654-1001     RAISED PVMT MARKERS TP 1 EA  30.000 .000

 2.600 8.000

 

 

8.000 $20.80 $20.80

0100 654-1003     RAISED PVMT MARKERS TP 3 EA  1,234.000 578.000

 2.600 1,173.000

 

 

1,751.000 $3,049.80 $4,552.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14556-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/05/2014

Project Number M004510      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  634.000 .000

E), TP PB 5.200 603.000

 

 

603.000 $3,135.60 $3,135.60

0110 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 634.000 .000

), TP PB 2.850 531.000

 

 

531.000 $1,513.35 $1,513.35

0115 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  634.000 .000

OW), TP PB 5.200 603.000

 

 

603.000 $3,135.60 $3,135.60

0150 654-1010     RAISED PVMT MARKERS TP 10 EA  15.000 .000

 31.300 15.000

 

 

15.000 $469.50 $469.50

Category Amount: $78,746.26 $201,711.64

Project Total Amount: $78,746.26 $1,822,131.85


